
State of California Department of Transportation Page 1
03/20/18 Statement of Ongoing Contracts as of 06/08/18

01District

01-DN-101-12.5/15.5

01-DN-101-14.8/15.1

01-DN-101-17.4/0

01-DN-101-20.0/28

01-DN-101-21.2/0

01-DN-101-26.1/26.8

Fed Aid

20.20

201130

20.20

201130

HA23

20.20

201130

20.20

201130

20.80

122000

Pgm Code

IN DEL NORTE COUNTY NEAR KLAMATH FROM

0.4 MILE SOUTH OF WILSON CREEK BRIDGE

TO 1.7 MILES NORTH OF RUDISIL ROAD

DIR'S EMERGENCY F.

IN DEL NORTE COUNTY  NEAR CRESCENT

CITY FROM 1.0 TO 1.3 MILES NORTH OF

RUDSILL ROAD DIR'S EMERGENCY F.A.

IN DEL NORTE COUNTY ABOUT 10 MILES

SOUTH OF CRESCENT CITY AT 2.8 MILES

NORTH OF MILL CREEK PARK ENTRANCE

RD#8068

IN DEL NORTE CNTY NEAR CRESCENT CITY

FROM 0.3 MILE SO.OF MILL CREEK PARK

ENTRANCE RD8068 TO 0.1 MILE SO OF SB

OFF TO E WASHINGDIR'

IN DEL NORTE COUNTY NEAR CRESCENT

CITY AT 0.22 MILES NORTH OF CUSHING

CREEK VIADUCT 01-0076 DIR'S EMERGENCY

F.A.

IN THE CITY OF CRESCENT CITY  ON DEL

NORTE 101  FROM PM 26.18 TO 2681

DIR'S EMERGENCY L.S.

Description 

ROADWAY STABILIZATION AND RETAINING

WALL R

ROADWAY STABILIZATION, RETAINING

WALL

RECONSTRUCT ROADWAY

REPAIR CULVERTS

STABILIZE ROADWAY

DN COUNTY MICROSURFACING

Type Of Work

G R SUNDBERG, INC.

STEWART ENGINEERING, INC.

J.F. SHEA CONSTRUCTION, INC.

CARLSON'S CONSTRUCTION

MERCER-FRASER COMPANY

INTERMOUNTAIN SLURRY SEAL, INC

Contractor

ARCATA, CA 95521

REDDING, CA 96099

REDDING  CA 96049

YREKA  CA  96097

EUREKA, CA 95502

RENO, NV 89502

(707)825-6565

 

(530)246-4292

 

(707)443-6371

 

SANDERS, KAREN

SANDERS, KAREN

SANDERS, KAREN

MALMBERG, CLAYTON

SANDERS, KAREN

MALMBERG, CLAYTON

Resident
Engineer

(707)498-4009

(707)498-4009

(707)498-4009

(707)496-5580

(707)498-4009

(707)496-5581

 $11,985,000

 $6,985,000

 $3,366,148

 $585,000

 $1,985,000

 $255,195

Bid + CCOs

 $8,547,620

 $2,314,427

 $3,438,957

 $0

 $645,631

 $255,195

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/16/16

11/13/17

06/08/16

02/24/17

01/15/16

07/27/16

Awarded

05/04/16

02/09/18

06/23/16

05/01/17

03/28/16

04/21/17

Approved

12/30/18

12/30/18

03/06/18

05/01/17

03/30/17

12/22/16

Est Comp

 0%

 0%

 100%

 0%

 0%

 100%

%Time

 71%

 33%

 100%

 0%

 33%

 100%

% Work 

 

 

COMPLETED

 

 

 

Message

01-0G1004

01-0H7004

01-0B2804

01-0H0504

01-0G0304

01-0G4904

Contract 

  

  

STP-ER  -(   )1

  

  

  

  

  

6004-E   -()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5211 BOYD ROAD

P.O. BOX 990010

17400 CLEAR CREEK ROAD

1910 FT. JONES RD.

P.O. BOX 1006

1005 TERMINAL WAY STE 220

207 PRICE MALL

207 PRICE MALL SUITE

100

207 PRICE MALL, SUITE

100

270 PRICE MALL

700 PARK PLACE

270 PRICE MALL

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

Accepted

03/08/18

Location
Storm Water
Plan
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03/20/18 Statement of Ongoing Contracts as of 06/08/18

01District

01-DN-101-/15.5

01-DN-199-8.2/8.2

01-HUM-36-.9/.4

01-HUM-36-29.0/30

01-HUM-96-3.4/35.9

01-HUM-96-6.2/6.6

Fed Aid

20.20

201130

HB1

20.20

201130

20.20

201130

HM2

HB1

Pgm Code

STABILIZE A SECTION OF DAMAGED

HIGHWAY ANDIMPROVE THE ALIGNMENT VIA

REPAIRS TO FOUR RETAINING WALLS, NEW

RW, PLACEMENT OF A MECHAN

IN DEL NORTE COUNTY NEAR HIOUCHI AT 1

MILE NORTH OF SOUTH FORK ROAD

IN HUMBOLDT COUNTY NEAR SWAINS FLAT

FROM 0.3 MILE WEST OF JAYMAR LANE TO

COBB  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY ABOUT 10 MNILES

EAST OF SWAINS FLAT AT 0.2 MILE EAST

OF DEERFIELD RANCH ROAD RT. DIR'S

EMERGENCY F.A.

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM 4.1 MILES EAST OF

BRANNAN MOUNTAIN ROAD TO 0.9 MILES

EAST OF CEDAR CAMP ROAD

IN HUMBOLDT COUNTY 6.2 MILES EAST OF

WILLOW CREEK TO 2.6 MILES WEST OF

TISH-TANG CAMPGROUND

Description 

ROADWAY STABILIZATION & RETAINING

WALL

SHOULDER WIDENING

STORM DAMAGE REPAIRS

REPAIR SLIPOUT

REPAIR DRAINAGE SYSTEMS

CURVE IMPROVEMENT

Type Of Work

GOLDEN STATE BRIDGE, INC

FLATIRON WEST INC

FORD LOGGING, INC. DBA PACIFIC

EARTHSCAPE

FORD LOGGING INC. DBA PACIFIC

EARTHSCAPE

ROLL'N ROCK CONSTRUCTION INC.

MERCER FRASER COMPANY

Contractor

BENICIA, CA 94510

BENICIA  CA 94510

MCKINLEYVILLE, CA 95517

MCKINLEYVILLE, CA 95519

MOUNT SHASTA  CA 96067

EUREKA  CA 95501

 

(707)742-6000

 

 

(530)925-1408

(707)443-6371

SANDERS, KAREN

MALMBERG, CLAYTON

KING, ROBERT

KING, ROBERT

GORONA, MARK

STEEN, NATHANIEL

Resident
Engineer

(707)498-4009

(707)496-5581

(707)498-5107

(707)725-7190

(707)496-4359

(707)498-2122

 $9,785,000

 $2,722,574

 $7,185,000

 $885,000

 $327,438

 $2,656,984

Bid + CCOs

 $0

 $2,813,580

 $7,170,554

 $887,415

 $303,217

 $2,577,758

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/15/17

11/07/16

02/03/17

01/20/17

06/27/16

04/27/16

Awarded

03/09/18

11/28/16

04/15/17

04/13/17

07/26/16

05/18/16

Approved

02/16/18

09/01/18

08/01/17

12/28/17

05/04/18

Est Comp

 0%

 100%

 0%

 0%

 68%

 85%

%Time

 0%

 100%

 100%

 99%

 96%

 90%

% Work 

 

COMPLETED

 

 

 

 

Message

01-0H6904

01-0B2604

01-0G9204

01-0G8504

01-0E3604

01-0A9904

Contract 

  

ACHS-NHP1-(903)4

  

  

  

HSST-P   -(   )P

  

--()

  

  

  

6058-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DRIVE

2100 GOODYEAR RD

1225 CENTRAL AVE #11

1225 CENTRAL AVE. #11

5527 TRUCK VILLAGE DR.

77 WEST SECOND STREET

207 PRICE MALL SUITE

100

207 PRICE MALL

1487 SANDY PRAIRIE

CT, STE E

1487 SANDY PRAIRIE

COURT STE. E

5065 BOYD ROAD

5065 BOYD ROAD, STE.

G

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

FORTUNA, CA 95540

FORTUNA, CA 95501

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

02/26/18

Location
Storm Water
Plan
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03/20/18 Statement of Ongoing Contracts as of 06/08/18

01District

01-HUM-96-7.8/8

01-HUM-96-7.8/8

01-HUM-96-12.3/0

01-HUM-96-20.0/24

01-HUM-96-24.2/44.2

01-HUM-96-43.7/0

Fed Aid

20.20

201130

20.20

201130

HA21

20.20

201130

20.20

201130

20.10

201130

Pgm Code

IN HUMBOLDT COUNTY NEAR  HOOPA FROM

0.27 TO 0.07 MILE  WEST OF TISH TANG

CAMPGROUND  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR WILLOW CREEK

FROM 0.3 MILE WEST OF TISH TANG

CAMPGROUNDTO TISH TANG CAMPGROUND

DIR'S EMERGENCY FA

IN HUMBOLDT COUNTY NEAR HOOPA ON

ROUTE 96 AT TRINITY RIVER BRIDGE AND

NEAR ARCATA ON ROUTE 101 AT  ARCATA

OVERHEAD

IN HUMBOLDT COUNTY NEAR WEITCHPEC

FROM 3.0MILES OF KLAMATH RIVER BRIDGE

#04-0144 TO 0.6 MILE EAST OF

WEITCHPEC ROAD 7P100 DIR'S EM

IN HUMBOLDT COUNTY NEAR ORLEANS FROM

0.9 MILE EAST OF WEITCHPEC ROAD 7P100

TO 0.8 MILE WEST OF HUMBOLDT-SISKIYOU

COUNTY LINEDIR'S 

US HWY 99 IN HUMBOLDT COUNTY  AT PM

4.78, A LOCATION  KNOWN LOCALLY AS

LIKE FALLS DIR'S EMERGENCY F.A.

Description 

SLIDE REMOVAL AND STABILIZATION

SLIDE REMOVAL AND SLOPE

STABILIZATION

CLEAN & PAINT BRIDGES

REPAIR SLIPOUT

STORM DAMAGE REPAIRS

MATERIALS DISPOSAL PROJECT

Type Of Work

R. BROWN CONSTRUCTION CO. INC

ROGER BROWN CONSTRUCTION CO.

F.D. THOMAS, INC.

GOLDEN STATE BRIDGE, INC.

TT CONSTRUCTION

TT CONSTRUCTION

Contractor

WILLOW CREEK, CA 95573

WILLOW CREEK, CA  95573

CENTRAL POINT  OR 97502

BENICIA, CA 94510

ORLEANS, CA  95556

ORLEANS, CA 95556

(530)629-3702

 

(541)664-3010

 

 

(530)627-3484

QUINTRELL, HEIDI

QUINTRELL, HEIDI

GORONA, MARK

GORONA, MARK

QUINTRELL, HEIDI

QUINTRELL, HEIDI

Resident
Engineer

(707)496-4358

(707)496-4358

(707)496-4359

(707)498-3207

(707)496-4358

(707)496-4358

 $1,635,000

 $1,485,000

 $1,279,305

 $9,485,000

 $1,985,000

 $265,415

Bid + CCOs

 $1,558,364

 $1,455,478

 $845,860

 $9,140,366

 $1,185,975

 $164,157

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/28/16

01/18/17

08/18/17

02/22/17

03/28/17

07/20/16

Awarded

03/17/16

03/16/17

09/07/17

05/03/17

05/12/17

10/18/16

Approved

10/31/17

08/31/17

08/29/18

04/17/18

05/31/18

12/30/16

Est Comp

 0%

 0%

 38%

 0%

 0%

 0%

%Time

 95%

 98%

 66%

 96%

 60%

 62%

% Work 

 

 

 

 

 

 

Message

01-0G0804

01-0G8404

01-0E1004

01-0H0304

01-0H1904

01-0G4704

Contract 

  

  

ACST-X023-(037)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 406

P.O. BOX 406

217 BATEMAN DR.

3701 MALLARD DRIVE

P.O. BOX 349

P.O. BOX 349

P.O. BOX 760

P.O. BOX 760

5065 BOYD RD. SUITE G

5065 BOYD ROAD, SUITE

H

P.O. BOX 760

P.O. BOX 760

WILLOW CREEK, CA 95573

WILLOW CREEK, CA 95573

ARCATA, CA 95519

ARCATA, CA 95519

WILLOW CREEK, CA 95573

WILLOW CREEK, CA 95573

Accepted

Location
Storm Water
Plan
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03/20/18 Statement of Ongoing Contracts as of 06/08/18

01District

01-HUM-101-.4/26.5

01-HUM-101-8.5/22.4

01-HUM-101-28.4/32

01-HUM-101-28.5/33.6

01-HUM-101-29.4/0

01-HUM-101-40.5/42

Fed Aid

20.20

201130

HM1

20.20

201130

HM1

20.20

201130

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY NEAR MYERS FLAT

FROM 0.9 MILE SOUTH TO 1.6 MILES

NORTH OF SALMON CREEK ROAD SOUTHBOUND

ON RAMP DIR'S EMERGENCY 

IN HUMBOLDT COUNTY NEAR MIRANDA AT

VARIOUS LOCATIONS

IN HUMBOLDT COUNTY NEAR  WEOTT FROM

4.7 TO 1.1 MILES SOUTH OF WEOTT

NORTHBOUND OFF RAMP  DIR'S EMERGENCY

F.A.

IN HUMBOLDT COUNTY NEAR WEOTT FROM

0.6 MILE NORTH OF MYERS FLAT

SEPARATION TO NEWTON ROAD

UNDERCROSSING

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.1

MILES SOUTH OF WILLIFORD ROAD UC -4-

117 DIR'S EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR REDCREST FROM

0.7 TO 2.2 MILES NORTH OF REDCREST

NORTHBOUND ON RAMP DIR'S EMERGENCY

F.A.

Description 

STORM DAMAGE REPAIRS

RUBBERIZED HMA OVERLAY

ROADWAY SINK AND SLIDE REPAIRS

RUBBERIZED HOT MIX ASPHALT

SLIDE AND ROADWAY REPAIRS

SLIDE REMOVAL AND SLOPE

STABILIZATION

Type Of Work

G R SUNDBERG, INC.

MERCER FRASER COMPANY

MCCULLOUGH CONSTRUCTION, INC.

GR SUNDBERG, INC.

WEST COAST CONTRACTORS INC

DBAOREGON WEST COAST

CONTRACTORS

WAHLUND CONSTRUCTION, INC.

Contractor

ARCATA, CA 95521

EUREKA  CA 95501

ARCATA, CA 95521

ARCATA  CA 95521

COOS BAY, OR 97420

EUREKA, CA 95503

 

(707)443-6371

 

(707)825-6565

 

 

RODRIGUEZ, JOAQUIN S.

JOAQUIN RODRIGUEZ

GORONA, MARK

GORONA, MARK

GORONA, MARK

Resident
Engineer

(707)725-1020

(707)725-1020

(707)496-4359

 

(707)825-4887

(707)496-4359

 $3,985,000

 $3,533,023

 $3,485,000

 $2,053,899

 $10,466,400

 $4,985,000

Bid + CCOs

 $3,006,739

 $3,511,980

 $1,845,914

 $0

 $7,378,171

 $3,327,832

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/27/17

03/30/17

01/11/17

11/09/17

06/23/17

01/26/17

Awarded

03/20/17

04/20/17

03/24/17

12/18/17

08/21/17

03/21/17

Approved

12/15/17

05/24/18

06/30/17

05/30/18

05/30/18

Est Comp

 0%

 82%

 100%

 0%

 0%

 0%

%Time

 75%

 97%

 53%

 0%

 70%

 67%

% Work 

 

 

 

 

 

 

Message

01-0G8104

01-0F5204

01-0G8204

01-0F8504

01-0H4904

01-0G8304

Contract 

  

ACNH-Q101-(314)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5211 BOYD ROAD

77 WEST SECOND STREET

57 ALDER GROVE ROAD

5211 BOYD ROAD

61050 HIGHWAY 101

830 HILMA DRIVE

1487 SANDY PRAIRIE

CT. STE E

1487 SANDY PRAIRIE

COURT,STE B

33 DEPOT ST.

5065 BOYD ROAD SUITE

H

33 DEPOT ST.

FORTUNA, CA 95540

FORTUNA, CA 95501

COLFAX, CA 95713

ARCATA, CA 95521

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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03/20/18 Statement of Ongoing Contracts as of 06/08/18

01District

01-HUM-101-58.8/65.6

01-HUM-101-68.2/93

01-HUM-101-109.5/125.8

01-HUM-101-110.6/0

01-HUM-101-111.3/111.7

01-HUM-101-131.7/0

Fed Aid

HM1

HM

HA22

HA23

HA23

Pgm Code

IN HUMBOLDT COUNTY IN AND NEAR

FORTUNA FROM 0.7 MILE SOUTH OF KENMAR

ROAD UNDERCROSSING TO 0.4 MILE SOUTH

OF LOLETA DRIVE OVERCROS

IN HUMBOLDT COUNTY ON ROUTE 101 AT

VARIOUS LOCATIONS

IN HUMBOLDT COUNTY IN & NEAR ORICK

FROM 0.3 MI NORTH OF BIG LAGOON

BRIDGE TO 0.3 MILE SOUTH OF SOUTH

PRAIRIE CREEK UNDERCROSSING

IN HUMBOLDT COUNTY NEAR TRINIDAD AT

1.9 MILES SOUTH OF KANE ROAD AND AT

1.3 MILES NORTH OF KANE ROAD

IN HUMBOLDT COUNTY NEAR BIG LAGOON

FROM 1.8 TO 2.2 MILES NORTH OF

GEORGIA PACIFIC RD

IN HUMBOLDT AND DEL NORTE COUNTIES

NEAR ORICK FROM 2.5 MILES NORTH OF

BOYES CREEK VIADUCT TO NORTH  PRAIRIE

CREEK PARK UNDERCROSSI

Description 

BONDED WEARING COURSE-GAP GRADED

PLACE POLYESTER CONCRETE OVERLAY &

ORICK CAPM

REPLACE 2 DRAINAGE SYSTEMS AND

BIG LAGOON SLIPOUT REPAIR

RHMA OVERLAY

Type Of Work

MERCER FRASER COMPANY

MYERS AND SONS CONSTRUCTION,

LP

MERCER FRASER COMPANY

MERCER FRASER COMPANY

WEST COAST CONTRACTORS, INC.

TIDEWATER CONTRACTORS, INC

Contractor

EUREKA  CA 95502

SACRAMENTO  CA 95834

EUREKA  CA 95501

EUREKA CA 95502

COOS BAY  OR 97420

BROOKINGS  OR 97415

(707)443-6371

(916)283-9950

(707)443-6371

(707)443-6371

(541)267-7689

(541)469-5341

KING, ROBERT

RASHID, AMAL

RASHID, AMAL

GORONA, MARK

MALMBERG, CLAYTON

Resident
Engineer

(707)498-5107

(707)496-4363

(707)496-4363

 

(707)496-4659

(707)496-5581

 $11,390,506

 $1,908,391

 $12,789,427

 $970,406

 $4,699,350

 $3,396,187

Bid + CCOs

 $0

 $5,138

 $9,171,293

 $0

 $3,834,791

 $262,561

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/22/18

03/06/18

12/14/16

10/11/17

12/21/16

02/22/18

Awarded

04/16/18

03/29/18

01/30/17

11/28/17

01/30/17

03/19/18

Approved

10/11/18

08/01/18

05/23/18

07/17/18

06/25/18

Est Comp

 0%

 4%

 94%

 0%

 74%

 25%

%Time

 0%

 0%

 71%

 0%

 81%

 8%

% Work 

 

 

 

SUSPENDED

 

 

Message

01-0G6404

01-0G3504

01-415004

01-0B4204

01-0B4304

01-0F8604

Contract 

  

  

ACNH-Q101-(303)E

STER-19D7-(04E)

ACNH-ER19-(300)0

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 1006

4600 NORTHGATE BLVD SUITE 100

77 WEST SERCOND STREET

PO BOX 1006

61050 HIGHWAY 101

16156 HIGHWAY 101 SOUTH

1487 SANDY PRAIRIE

COURT STE E

5601 SOUTH BROADWAY

5065 BOYD ROAD, STE H

5065 BOYD RD, SUITE G

207 PRICE MALL

FORTUNA, CA 95540

EUREKA, CA 95503

ARCATA, CA 95521

ARCATA, CA 95521

CRESCENT CITY, CA 95531

Accepted

Location
Storm Water
Plan
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03/20/18 Statement of Ongoing Contracts as of 06/08/18

01District

01-HUM-101-/89.1

01-HUM-101-/13

01-HUM-169-15.0/30

01-HUM-169-28.0/32

01-HUM-211-77.2/78.5

01-HUM-254-.8/43.1

Fed Aid

20.80 122

20.20

201130

20.20

201130

20.20

201130

20.20

201130

HA21

Pgm Code

IN HUMBOLDT COUNTY ON ROUTE 101  AT

VARIOUS LOCATIONS FROM THE ARCATA

OVERHEAD TO TRINIDAD DIR'S EMERGENCY

L.S.

IN HUMBOLDT COUNTY NEAR RICHARDSON

GROVE FROM HUM-MEN CO LINE TO 0.3 MI

NORTH OF MONSCHKE UC #4-238

IN HUMBOLDT COUNTY NEAR PECWAN FROM

0.5 MILE EAST OF PECWAN CREEK BRIDGE

#04-0190 TO MARTINS FERRY BRIDGE #04-

0223 DIR'S EMERGENCY

IN HUMBOLDT COUNTY NEAR MARTINS FERRY

FROM MITCHELL ROAD #7Q200 TO 0.6 MILE

WEST OF WEITCHPEC SCHOOL ROAD DIR'S

EMERGENEY F.A.

IN HUMBOLDT COUNTY NEAR FERNDALE FROM

NORTH WADDINGTON EXIT TO FERNBRIDGE

DRIVE-A3H035 DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM OHMAN CREEK BRIDGE #4-

7 TO BEAR CREEK BRIDGE #4-12

Description 

MICROSURFACING

REPAIR SINKHOLE AND DRAINAGE

STORM DAMAGE REPAIRS

REPAIR SLIPOUT

BRIDGE SCOUR REPAIR

REPLACE BRIDGE RAILS AND WIDEN

Type Of Work

AMERICAN PAVEMENT SYSTEMS, INC

MENDOCINO CONSTRUCTION SERVICE

6 RIVERS CONSTRUCTION, INC.

KAPEL CONSTRUCTION, INC.

WEST COAST CONTRACTORS, INC.

MERCER FRASER COMPANY

Contractor

MODESTO, CA 95354

WILLITS, CA  95490

HOOPA, CA 95546

BURNT RANCH, CA 95527

COOS BAY, OR 97420

EUREKA  CA 95501

(209)522-2277

 

 

 

 

(707)443-6371

GORONA, MARK

RODRIGUEZ, SHERI

MALMBERG, CLAYTON

MALMBERG, CLAYTON

RODRIGUEZ, JOAQUIN S.

RODRIGUEZ, JOAQUIN

Resident
Engineer

(707)496-4359

(707)498-5252

(707)496-4358

(707)496-4352

(707)621-0000

(707)621-0000

 $636,988

 $4,135,000

 $1,885,000

 $3,285,000

 $2,985,000

 $3,000,419

Bid + CCOs

 $636,988

 $1,436,161

 $1,222,516

 $3,023,850

 $1,319,773

 $2,936,560

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $7,102

This Month

08/31/16

03/17/17

02/25/17

02/14/17

03/04/17

01/10/17

Awarded

02/14/17

04/20/17

05/10/17

04/25/17

05/09/17

02/14/17

Approved

10/12/16

04/30/18

03/01/18

04/09/18

09/15/17

04/10/18

Est Comp

 100%

 0%

 0%

 0%

 100%

 88%

%Time

 100%

 35%

 65%

 92%

 44%

 96%

% Work 

OVER RUN

 

 

 

 

 

Message

01-0G5204

01-0H1004

01-0H0204

01-0G9304

01-0H0704

01-430604

Contract 

  

  

  

  

  

ACST-P254-(008)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1012 11TH STREET, SUITE 1000

P.O. BOX 1517

P.O. BOX 1431

P.O. BOX 160

61050 HIGHWAY 101

77 WEST SECOND STREET

33 DEPOT ST.

1500 REDWOOD DRIVE

207 PRICE MALL

207 PRICE MALL

1487 SANDY PRAIRIE

CT, STE E

1487 SANDY PRAIRIE

COUT,STE E

COLFAX, CA 95713

GARBERVILLE, CA 95542

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

FORTUNA, CA 95540

FORTUNA, CA 95501

Accepted

04/16/18

05/14/18

Location
Storm Water
Plan



State of California Department of Transportation Page 7
03/20/18 Statement of Ongoing Contracts as of 06/08/18

01District

01-HUM-254-4.0/6

01-HUM-254-22.1/22.1

01-HUM-283-.1/.1

01-HUM-299-19.1/19.3

01-HUM-299-30.6/0

01-JUM-299-24.2/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.10

201130

Pgm Code

IN HUMBODLT COUNTY FROM 0.8 MILE

SOUTH TO 1.2 MILES NORTH OF MIRANDA

BR/MAPLE HILLS  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.35

MILES NORTH OF BULL CREEK ROAD DIR'S

EMERGENCY F.A.

IN HUMBOLDT COUNTY IN AND NEAR SCOTIA

AND RIO DELL AT EEL RIVER OH 4-15

IN HUMBOLDT COUNTY ABOUT 13 MILES

EAST OF BLUE LAKE FROM 0.1 MILE TO

0.3 MILE EAST OF BAIR ROAD C6L300

DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY ABOUT 6 MILES WEST

OF WILLOW CREEK  AT CEDAR CREEK ROAD

#7L100 DIR'S EMERGENCY F.A

IN HUMBOLDT COUNTY ON ROUTE 299  AT

PM 24.2  DIR'S EMERGENCY F.A.

Description 

REPAIR SLIPOUT

REPLACE CULVERT AND REPAIR SINKHOLE

CLEAN & PAINT BRIDGE

SLOPE STABILIZATION AND RECONSTRUCT

ROADWA

SLIDE REMOVAL AND SLOPE

STABILIZATION

REPAIR A DISPLACED ROADWAY SECTION

Type Of Work

WEST COAST CONTRACTORS, INC.

G R SUNDBERG, INC.

MURPHY IHDUSTRIAL COATINGS,

INC.

KERNEN CONSTRUCTION

R. BROWN CONSTRUCTION CO., INC

KERNEN CONSTRUCTION

Contractor

COOS BAY, OR 97420

ARCATA, CA 95521

SIGNAL HILL  CA 90755

BLUE LAKE, CA 95525

WILLOW CREEK, CA 95573

BLUE LAKE, CA 95525

 

 

(562)427-7720

 

 

 

RODRIGUEZ, JOAQUIN S.

GORONA, MARK

KING, ROBERT

ZIMMERER, JEFFREY

ZIMMERER, JEFFREY

ZIMMERER, JEFFREY

Resident
Engineer

(707)725-1020

(707)496-4359

(707)498-5107

(707)498-3207

(707)498-3207

(707)498-3207

 $2,985,000

 $285,000

 $2,592,332

 $635,000

 $1,735,000

 $275,000

Bid + CCOs

 $346,655

 $176,658

 $922,151

 $163,383

 $924,748

 $137,581

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/04/17

02/20/15

11/07/17

01/26/17

02/17/17

06/09/17

Awarded

05/08/17

04/08/15

11/28/17

03/17/17

05/08/17

06/29/17

Approved

08/30/17

03/06/15

10/01/18

02/16/18

10/01/18

02/16/18

Est Comp

 0%

 100%

 37%

 0%

 0%

 0%

%Time

 12%

 62%

 36%

 26%

 53%

 50%

% Work 

 

 

 

 

 

 

Message

01-0H0104

01-0F1504

01-0E8404

01-0G9104

01-0G9504

01-0H4304

Contract 

  

  

ACST-P283-(003)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

61050 HIGHWAY 101

5211 BOYD ROAD

2704 GUNDRY AVE.

P.O. BOX 1340

P.O. BOX 406

P.O. BOX 1340

1487 SANDY PRAIRIE,

CT, STE E

5065 BOYD ROAD, STE G

1487 SANDY PRAIRIE

COURT,STE F

5065 BOYD ROAD SUITE

H

5065 BOYD ROAD, STE H

5065 BOYD ROAD SUITE

H

FORTUNA, CA 95540

ARCATA, CA 95521

FORTUNA, CA 95540

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan
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03/20/18 Statement of Ongoing Contracts as of 06/08/18

01District

01-LAK-29-12.0/15

01-LAK-29-34.1/34.5

01-LAK-29-41.4/0

01-LAK-175-17.4/23.6

01-LAK-175-/44.1

01-MEN-1-34.4/38.4

Fed Aid

20.20

201130

HB1

HB1

20.20

201130

20.80 122

20.20

201130

Pgm Code

IN LAKE COUNTY NEAR LAKEPORT FROM 0.1

MILENORTH OF SPRUCE GROVE ROAD -S INT

R TO 0.1MILE NORTH OF HOFACKER LANE -

ROAD #148E DIR'S

IN LAKE COUNTY NEAR KELSEYVILLE  FROM

0.2 MI SOUTH TO 0.2 MI NORTH OF

CRUICKSHANK ROAD

IN LAKE COUNTY IN LAKEPORT AT

LAKEPORT BOULEVARD OVERCROSSING

IN LAKE COUNTY NEAR MIDDLETOWN FROM

0.2 MILE EAST OF GROUSE SPRINGS ROAD-

145 TO 0.1 MILE EAST OF SOCRATES MINE

ROAD-111DIR'S EMERG

IN MENDOCINO AND LAKE COUNTIES ON

ROUTE 20FROM MEN 20 PM 43.0 TO LAK 20

PM 0.79 AND IN LAKE COUNTY ON ROUTE

175 FROM PM 0.0TO5DIR'

IN MENDOCINO COUNTY NEAR ELK FROM 0.5

MILENORTH OF PHILO GREENWOOD ROAD-132

TO 0.5 MILE SOUTH OF NAVARRO BLUFF

ROAD-517A DIR'S EME

Description 

REPAIR CULVERT

INSTALL NB LEFT TURN POCKET

UPGRADE PEDESTRIAN FACILITIES

STORM DAMAGE REPAIRS

MICROSURFACING

STORM DAMAGE REPAIR

Type Of Work

GRANITE CONSTRUCTION COMPANY,

INC.

ARGONAUT CONSTRUCTORS

S.T. RHOADES CONSTRUCTION,

INC.

GRANITE CONSTRUCTION COMPANY,

INC.

VSS INTERNATIONAL, INC.

GRANITE CONSTRUCTION COMPANY,

INC.

Contractor

UKIAH, CA 95482

SANTA ROSA  CA 95407

REDDING  CA 96002

UKIAH, CA 95482

WEST SACRAMENTO, CA 95691

UKIAH, CA  95482

 

(707)542-4862

(530)223-9322

 

(916)373-1500

 

KRAFT, DAN

KRAFT, DAN

KRAFT, DAN

KRAFT, DAN

GRIFFITH, GARRETT

KRUEGER, GRANT M.

Resident
Engineer

(530)713-7864

(530)713-7864

(530)713-7864

(530)458-2444

(530)682-3842

(707)498-3067

 $2,685,000

 $1,015,004

 $918,235

 $5,185,000

 $436,816

 $2,985,000

Bid + CCOs

 $1,557,380

 $72,079

 $899,365

 $4,584,016

 $451,447

 $2,284,645

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/06/17

08/25/17

08/03/17

01/11/17

08/10/16

02/15/17

Awarded

06/23/17

09/12/17

08/31/17

03/07/17

02/14/17

05/02/17

Approved

01/18/18

07/17/18

02/22/18

01/29/18

09/27/16

09/28/17

Est Comp

 0%

 0%

 100%

 0%

 100%

 0%

%Time

 58%

 7%

 100%

 88%

 100%

 77%

% Work 

 

 

 

 

 

 

Message

01-0H0604

01-0E6404

01-0B6904

01-0G7504

01-0G5004

01-0H0004

Contract 

  

HSST-P029-(132)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1324 S. STATE STREET

360 SUTTON PLACE

8585 COMMERCIAL WAY

1324 S. STATE STEET

3785 CHANNEL DRIVE

1324 S. STATE STREET

P.O. BOX 457

15513 40TH AVENUE

15513 40TH AVENUE

1401A WILL S. GREEN

7663 HIGHWAY 29

925B NORTH FRANKLIN

STREET

LOWERLAKE, CA 95457

CLEARLAKE, CA 95422

CLEARLAKE, CA 95422

COLUSA, CA 95932

KELSEYVILLE, CA 95451

FORT BRAGG, CA 95437

Accepted

03/22/18

Location
Storm Water
Plan
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03/20/18 Statement of Ongoing Contracts as of 06/08/18

01District

01-MEN-1-38.5/40.5

01-MEN-1-75.5/76.5

01-MEN-1-78.0/83.5

01-MEN-1-104.4/0

01-MEN-1-/55

01-MEN-20-33.6/38.5

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR ELK FROM 0.4

MILENORTH OF NAVARRO BLUFF RAOD 517A

TO 0.2 MILE NORTH OF JUNCTION 128

EAST  DIR'S EMERGENCY

IN MENDOCINO COUNTY NEAR WESTPORT,

FROM 0.6 TO 1.4 MILES NORTH OF BLUE

SLIDE GULCH BRIDGE  DIR'S EMERGENCY

L.B.

IN MENDOCINO COUNTY NEAR WESTPORT

FROM 0.3 MILE SOUTH OF WAGES CREEK

BRIDGE #10-137 SOLDIER POINT VIADUCT

#10-271 DIR'S EMERGENCY 

IN MENDOCINO COUNTY NEAR LEGGETT AT

1.2 MILES SOUTH OF JUNCTION ROUTE 101

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY ON ROUTE 1 FROM

THE SONOMA/MENDOCINO COUNTY LINE TO

CASPAR VISTA POINT DIR'S EMERGENCY

F.A.

IN MENDOCINO COUNTY  NEAR UKIAH FROM

THE  RUSSIAN RIVER OH TO ROAD 260

DIR'S EMERGENCY F.A.

Description 

STORM DAMAGE REPAIRS

RECONSTRUCT ROADWAY

STORM DAMAGE REPAIRS

SLIDE REMOVAL AND SLOPE

STABILIZATION

REMOVE AND DISPOSE OF HAZARD TREES

REPAIR ROADWAY

Type Of Work

PAULSON EXCAVATING , INC.

GRANITE CONSTRUCTION COMPANY

MCM CONSTRUCTION, INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

WYLATTI RESOURCE MANAGEMENT,

INC.

DARREN TAYLOR CONSTRUCTION,

INC.

Contractor

ALBION, CA 95410

UKIAH, CA 95482

NORTH HIGHLANDS, CA 95660

SANTA ROSA, CA 95407

COVELO, CA 95428

ANDERSON, CA 96007

 

(707)467-1400

 

 

(707)983-8135

(530)378-2211

KRUEGER, GRANT

ORTIZ, AL

KRUEGER, GRANT

RODRIGUEZ, SHERI

MALMBERG, CLAYTON

PERRIN, KATHARINE

Resident
Engineer

(707)498-3067

(707)498-5978

(707)498-3067

(707)498-5252

(707)485-1841

(707)496-5840

 $385,000

 $4,235,000

 $8,735,000

 $8,985,000

 $835,000

 $805,000

Bid + CCOs

 $255,773

 $3,356,798

 $7,027,395

 $6,885,888

 $691,847

 $767,569

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/31/17

07/29/16

01/11/17

01/09/17

01/07/16

01/29/16

Awarded

04/05/17

10/27/16

04/24/17

02/15/17

03/15/16

05/09/16

Approved

07/14/17

06/30/18

07/30/18

06/30/18

03/07/16

03/17/16

Est Comp

 100%

 0%

 0%

 0%

 100%

 100%

%Time

 66%

 79%

 80%

 77%

 83%

 95%

% Work 

 

 

 

 

 

 

Message

01-0G8904

01-0G4504

01-0G8004

01-0G7304

01-0F9504

01-0G0704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

32700 ALBION RIDGE ROAD

1324 S. STATE STREET

P.O. BOX 620

246 GHILOTTI AVENUE

P.O. BOX 575

5750 PLEASANT VIEW DRIVE

925B N FRANKLIN

STREET

925B NORTH FRANKLIN

STREET

5065 BOYD ROAD, STE B

1500 REDWOOD DRIVE

6301 N. STATE

6301 N STATE ST.

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

ARCATA, CA 95521

GARBERVILLE, CA 95542

REDWOOD VALLEY, CA 95482

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 10
03/20/18 Statement of Ongoing Contracts as of 06/08/18

01District

01-MEN-20-36.4/0

01-MEN-101-.1/T106.8

01-MEN-101-3.7/5.3

01-MEN-101-24.5/24.5

01-MEN-101-33.0/42

01-MEN-101-37.0/40

Fed Aid

20.20

201130

HM4

HA23

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY  NEAR WILLITS AT

EAST FORK  NEAR WILLITS AT EAST FORK

DIR'S EMERGENCY F.A.

IN MENDOCINO AND HUMBOLDT COUNTIES

FROM THE SONOMA COUNTY LINE TO 0.6

MILE NORTH OF MEYERS FLAT  SEPARATION

(101/254)

IN MENDOCINO COUNTY NEAR HOPLAND FROM

0.1 MI SOUTH OF COMMINSKY STA RD-103

TO 0.6 MI NORTH OF PIETA CR BRIDGE

#10-83

IN MENDOCINO COUNTY IN  UKIAH AT EAST

PERKINS STREET OVERCROSSING (#10-193)

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR UKIAH AND

WILLITSFROM 0.2 MILE NORTH OF NB ON

FR WEST ROAD TO 0.1 MILE SOUTH OF

SOUTH WILLITS OH#10-1DIR'

IN MENDOCINO COUNTY NEAR WILLITS FROM

2.4 MILES SOUTH TO 0.6 MILE NORTH OF

RIDGEWOOD RANCH ROAD DIR'S EMERGENCY

F.A.

Description 

BRIDGE DECK REPAIR

TRAFFIC STRIPE AND REMOVE MARKERS

REPAIR SLIDES

REPAIR BRIDGE

FIRE DAMAGE REPAIRS

SLOPE STABILIZATION AND ROADWAY

REPAIR

Type Of Work

GOLDEN STATE BRIDGE, INC.

CENTRAL STRIPING SERVICE, INC.

O.C. JONES & SONS, INC

BUGLER CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

KEN'S WATER TENDER, INC.

Contractor

BENICIA, CA 94510

RANCHO CORDOVA  CA 95742

BERKELEY CA 94710

PLEASANTON, CA 94588

UKIAH, CA 95482

WILLOW CREEK, CA 95573

 

(916)635-5175

(510)526-3424

(925)416-0700

 

 

FAZAL, IMRAN

MUNES, NASH

KRAFT, DAN

FAZAL, IMRAN

MUNES, NASH

MUNES, NASH

Resident
Engineer

(707)485-8562

(707)223-0791

(530)713-7864

(707)834-1151

(707)223-0791

(707)223-0791

 $1,485,000

 $2,985,144

 $13,090,300

 $1,085,000

 $9,985,000

 $2,985,000

Bid + CCOs

 $709,997

 $310,441

 $2,557,013

 $106,610

 $8,986,255

 $674,704

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/16/17

03/06/18

10/13/16

09/19/16

10/10/17

05/31/17

Awarded

05/26/17

03/29/18

11/03/16

12/09/16

11/17/17

06/30/17

Approved

05/05/17

08/27/18

08/22/19

10/13/16

06/30/18

03/25/18

Est Comp

 100%

 7%

 17%

 100%

 0%

 23%

%Time

 48%

 10%

 20%

 10%

 90%

 23%

% Work 

 

 

 

 

 

 

Message

01-0G9404

01-0H7204

01-0B5004

01-0G5604

01-0H7604

01-0H4204

Contract 

  

  

NHER-19C7-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DRIVE

3489 LUYUNG DR

1520 FOURTH STREET

4847 HOPYARD RD. STE 4 #395

1324 SOUTH STATE STREET

P.O. BOX 931

6301 N. STATE STREET

998 HEARST ROAD

P.O. BOX 457

6301 N. STATE ST.

998 HEAEST ROAD

998 HEARST RD.

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

LOWER LAKE, CA 95457

UKIAH, CA 95470

WILLITS, CA 95470

WILLITS, CA 95490

Accepted

Location
Storm Water
Plan
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03/20/18 Statement of Ongoing Contracts as of 06/08/18

01District

01-MEN-101-43.2/0

01-MEN-101-45.0/50.8

01-MEN-101-45.0/50.8

01-MEN-101-46.3/47.2

01-MEN-101-50.1/84.6

01-MEN-101-64.0/82

Fed Aid

20.20

201130

HA42

20.20

201130

Pgm Code

IN MENDOCINO COUNTY  NEAR WILLITS AT

0.8 MILE SOUTH OF HAEHL OVERHEAD

BRIDGE #10-125 DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY IN AND NEAR  IN

MENDOCINO COUNTY IN AND NEAR  WILLITS

FROM HAEHL CREEK OVERHEAD TO REYNOLDS

HIGHWAY

IN MENDOCINO COUNTY IN AND NEAR

WILLITS FROM HAEHL CREEK OVERHEAD TO

REYNOLDS HIGHWAY

IN MENDOCINO COUNTY IN WILLITS FROM

ROUTE 20 TO 0.9 MILE NORTH OF ROUTE

20

IN MENDOCINO COUNTY NEAR WILLITS FROM

4.3 MILES NORTH OF BAECHTEL CREEK

BRIDGE TO 0.1 MILE SOUTH OF CUMMINGS

ROAD UNDERCROSSING

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM TO 0.4 MILE SOUTH OF REST AREA

NB OFF RAMP0.6 MILE SOUTH OF OIL

SHERWOOD ROAD -311A DIR'

Description 

SLIDE REPAIR

WILLITS MITIGATION

WILLITS MITIGATION

WILLITS BYPASS RELINQUISHMENT

REHABILITATE CULVERTS

REPAIR ACCELERATED PAVEMENT FAILURE

Type Of Work

ARGONAUT CONSTRUCTORS

HANFORD APPLIED RESTORATION &

CONSERVATION

BORTOLUSSI & WATKIN, INC.

GRANITE CONSTRUCTION COMPANY

WYLATTI RESOURCE MANAGEMENT

GHILOTTI CONSTRUCTION

COMPANY,INC

Contractor

SANTA ROSA, CA 95407

SONOMA CA 95476

SAN RAFAEL CA 94901

UKIAH CA 95482

COVELO  CA 95428

SANTA ROSA, CA 95407

(707)542-4862

(707)996-6633

(415)453-4675

(707)467-4100

(707)983-8135

 

MUNES, NASH

MUNES, NASH

MUNES, NASH

MUNES, NASH

PERRIN, KATHARINE

FAZAL, IMRAN

Resident
Engineer

(707)223-0791

(707)223-0791

(707)223-0791

(707)223-0791

(707)485-8623

(707)834-1151

 $5,985,000

 $18,866,978

 $4,602,427

 $3,765,701

 $2,219,806

 $7,985,000

Bid + CCOs

 $4,145,923

 $14,518,134

 $3,881,092

 $722,838

 $2,019,705

 $6,423,610

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/12/17

04/15/15

07/01/15

03/06/18

12/21/16

03/31/17

Awarded

04/05/17

05/07/15

07/16/15

03/29/18

01/30/17

06/28/17

Approved

12/22/17

12/09/19

12/18/19

12/05/18

03/21/18

04/30/18

Est Comp

 100%

 57%

 43%

 12%

 96%

 0%

%Time

 69%

 82%

 84%

 19%

 93%

 80%

% Work 

OVER RUN

 

 

 

SUSPENDED

 

Message

01-0G7904

01-262054

01-262064

01-262034

01-402814

01-0H1104

Contract 

  

NHP-Q101-(263)E

NHP-Q101-(266)E

ACNH-Q101-(333)E

ACNH-Q101-(309)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

360 SUTTON PLACE

23195 MAFFEI RD.

77 LARKSPUR STREET

1324 S STATE STREET

23601 CEMETERY LN

246 GHILOTTI AVENUE

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

998 HEARST ROAD

6301 N STATE STREET

6301 N. STATE ST.

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

REDWOOD VALLEY, CA 95470

UKIAH, CA 95470

Accepted

Location
Storm Water
Plan
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01District

01-MEN-101-87.5/0

01-MEN-101-89.2/0

01-MEN-101-93.2/93.2

01-MEN-101-93.4/93.5

01-MEN-101-97.1/0

01-MEN-101-104.7/105.3

Fed Aid

20.20

201130

HA21

HA23

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY MEAR CUMMINGS AT

0.2 MILE SOUTH OF ROUTE 101/271 SEP

310-145  DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY ON ROUTE 101

APPROXIMATELY 2.0 MILES SOUTH OF

LEGGETT AT CEDAR CREEK CULVERT

IN MENDOCINO COUNTY NEAR LEGGETT AT

0.1 MILE NORTH OF JITNEY GULCH BRIDGE

IN MENDOCINO COUNTY ABOUT  10 MILES

SOUTH OF PIERCY AT 0.4  MILE NORTH OF

JITNEY GULCH BRIDGE DIR'S EMERGENCY

L.B.

IN MENDOCINO COUNTY NEAR LEGGETT AT

0.3 MILE SOUTH  OF BRIDGES CREEK

BRIDGE #010-033 DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR PIERCY FROM

0.9 MILE NORTH OF BEIDGE #10-91 TO

1.3 MILES SOUTH OF SOUTH FORK EEL

RIVER BRIDGE DIR'S EMERG

Description 

SLOPE STABILIZATION & RECONSTRUCT

ROADWAY

BRIDGE PRESERVATION

REPAIR SLIDE & SLIPOUT

REPAIR SLIPOUT

SLIDE REMOVAL AND SLOPE

STABILIZATION

SLIDE REMOVAL AND SLOPE

STABILIZATION

Type Of Work

BOUTHILLIER'S CONSTRUCTION INC

BUGLER CONSTRUCTION

MENDOCINO CONSTRUCTION

SERVICES, INC.

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

MENDOCINO CONSTRUCTION

SERVICES, INC.

Contractor

WILLITS, CA 95490

PLEASANTON  CA 94588

WILLITS  CA 95490

SANTA ROSA, CA 95407

SANTA ROSA, CA 95407

WILLITS, CA 95490

 

(925)416-0700

(707)459-2377

(707)585-1221

 

(707)459-2377

SEYOUM, KASSAYE

RODRIGUEZ, SHERI

RODRIQUEZ, JOAQUIN

RODRIGUEZ, SHERI

RODRIGUEZ, SHERI

RODRIGUEZ, SHERI

Resident
Engineer

(916)801-9674

(707)498-5252

(707)725-1020

(707)498-5252

(707)498-5252

(707)498-5252

 $6,485,000

 $2,901,620

 $1,297,013

 $5,560,000

 $13,485,000

 $7,685,000

Bid + CCOs

 $6,485,224

 $1,633,474

 $289,145

 $3,668,009

 $10,177,791

 $4,984,224

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/13/17

11/01/16

12/12/16

06/03/16

03/09/17

12/10/16

Awarded

04/28/17

11/28/16

01/09/17

06/30/16

05/15/17

02/27/17

Approved

04/30/18

10/01/18

07/10/18

06/01/18

04/30/18

05/31/18

Est Comp

 0%

 48%

 10%

 0%

 0%

 0%

%Time

 100%

 56%

 23%

 66%

 75%

 65%

% Work 

 

 

 

 

 

 

Message

01-0G9704

01-0C3704

01-0B5104

01-0G3404

01-0H0904

01-0G6504

Contract 

  

NH-Q101-(305)E

ACNH-ER19-(900)4

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1571 SOUTH MAIN STREET

4847 HOPYARD RD.SUITE 4 NO.39

500 CROPLEY LN

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

P.O. BOX 1517

6301 NORTH STATE

STREET

P.O. BOX 130

1487 SANDY PRAIRIE

CT. STE E

P.O. BOX 130

P.O. BOX 130

1500 REDWOOD WAY

REDWOOD VALLEY, CA 95490

GARBERVILLE, CA 95542

FORTUNA, CA 95540

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

Accepted

Location
Storm Water
Plan
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01District

01-MEN-128-.5/1.5

01-MEN-128-39.7/0

01-MEN-162-.1/9

01-MEN-162-16.1/0

01-MEN-162-/0

01-MEN-162-/16.2

Fed Aid

20.20

201130

20.20

201130

20.20

201130

HA23

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR ELK FROM 0.5

TO 1.5 MILES  EAST OF JUNCTION ROUTE

1 DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR YORKVILLE AT

0.9 MILE WEST OF BEEBE CREEK BRIDGE

#10-52. DIR'S EMERGENCY L.B.

IN MENDOCINO COUNTY NEAR DOS RIOS

ABOUT 1.02  MILES WEST OF RODEO CREEK

BRIDGE EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR DOS RIOS AT

0.9 MI EAST OF LAYTONVILLE-DOS RIOS

REPAIR A SLIPOUT AND STABILIZE THE

ROADWAYVIA CONSTRUCTING A SOLDIER

PILE GROUND ANCHOR TYPE RETAINING

WALL AT PM 16.08 ON ROUTE 1

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM JCT 101 TO 1.0  MILE EAST OF MID

FK EEL RIVER BR # 10-252

Description 

REPAIR CULVERTS

SLIDE AND ROADWAY REPAIRS

REPLACE CULVERT AND SLOPE REPAIR

STABILIZE ROADWAY

CONSTRUCT SOLDIER PILE GROUND ANCHOR

WALL

PROVIDE STORM DEBRIS/DRAINAGE

Type Of Work

L.D. GIACOMINI ENTERPRISES,

INC.

BUD GARMAN CONSTRUCTION

SERVICES, INC

VAN METER LOGGING, INC. DBA

VAN METER CONSTRUCTION

MERCER FRASER COMPANY

MERCER FRASER COMPANY

WYLATTI RESOURCE MANAGEMENT,

INC.

Contractor

UKIAH, CA 95482

WILLITS, CA 95490

GARBERVILLE CA, 95542

FORTUNA CA 95540

EUREKA, CA 95502

COVELO, CA 95428

 

 

(707)923-2200

(707)443-6371

 

 

STELLHORN, RANDY

PERRIN, KATHARINE

FAZAL, IMRAN

LEWIS, MICHAEL

LEWIS, MICHAEL

ORTIZ, AL

Resident
Engineer

(707)498-3067

(707)485-8623

(707)485-8562

(707)354-1072

(707)498-5978

(707)498-5978

 $735,000

 $1,985,000

 $560,000

 $4,586,580

 $64,744

 $2,685,000

Bid + CCOs

 $299,975

 $764,846

 $276,567

 $1,136,600

 $0

 $2,326,501

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/09/17

08/14/17

01/07/15

09/28/17

03/05/18

02/03/17

Awarded

06/14/17

10/19/17

03/09/15

10/27/17

03/28/18

04/13/17

Approved

07/13/17

08/30/18

02/19/15

10/11/18

06/30/18

Est Comp

 0%

 0%

 0%

 24%

 0%

 0%

%Time

 41%

 39%

 49%

 25%

 0%

 87%

% Work 

 

 

 

 

 

 

Message

01-0H0804

01-0H7104

01-0F0204

01-0B5504

01-0H9804

01-0G9004

Contract 

  

  

  

STER-19D6-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3351 NORTH STATE STREET

24900 NORTH HIGHWAY 101

649 BEAR CREEK ROAD

200 DINSMORE DRIVE

PO BOX 1006

P.O. BOX 575

925 FRANKLIN STREET

6301 N STATE STREET

6301 NORTH STATE ST.

998 HEARST-WILLITS

ROAD

6301 N STATE ST. 2ND

FLOOR

925B NORTH FRANKLIN

STREET

FORT BRAGG, CA 95437

REDWOOD VALLEY, CA 95470

UKIAH, CA 95482

WILLITS, CA 95490

UKIAH, CA 95470

FORT BRAGG, CA 95437

Accepted

Location
Storm Water
Plan
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03/20/18 Statement of Ongoing Contracts as of 06/08/18

01District

01-MEN-175-1.6/1.6

01-MEN-175-5.0/9

01-MEN-253-1.4/1.8

01-MEN-253-/13

01-MEN-999-/0

01-VAR-101-84.0/85.5

Fed Aid

20.20

201130

20.20

201130

HA23

20.20

201130

HA21

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR HOPLAND AT

0.4 MILE EAST OF HARRISON STREET-ROAD

115A  DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR HOPLAND FROM

1 MILE EAST OF BUCKMAN DRIVE ROAD

105B TO 0.3 MILE EAST OF MOTORCYLE

PARK ENTRANCE DIR'S EME

IN MENDOCINO COUNTY NEAR BOONVILLE

FROM 0.3 MILE WEST TO 0.1 MI EAST OF

SINGLEY CATTLEPASS

IN MENDOCINO COUNTY NEAR BOONVILLE

FROM JUNCTION ROUTE 128 TO 0.3 MILE

WEST OF BUTLER RANCH  DIR'S EMERGENCY

F.A.

IN MENDOCINO COUNTY ON ROUTE ROUTE

101 IN WILLITS; ON ROUTE 128 APPROX

34.1 MILES WEST OF UKIAH; AND ON

ROUTE 20, 8.5 MILES EAST O

IN MENDOCINO COUNTY ON RT 101 FROM

TRUCK PASSING LANE RT TO 0.4 MILE

NORTH OF END TRUCK PASSING LANE RT &

ON RT 271 FROM 3.5DIR'S 

Description 

BANK STABILIZATION

SLIDE AND SLIPOUT REPAIR

CONSTRUCT SOLDIER PILE WALL

REPAIR CULVERTS

BRIDGE SCOUR MITIGATION

SLOPE STABILIZATION & RECONSTRUCT

ROADWAY

Type Of Work

REGE CONSTRUCTION, INC.

REGE CONSTRUCTION, INC.

GORDON N. BALL, INC.

WYLATTI RESOURCE MANAGEMENT,

INC.

WYLATTI RESOURCE MANAGEMENT,

INC.

STEELHEAD CONSTRUCTIONS, INC.

Contractor

CLOVERDALE, CA 95425

CLOVERDALE, CA  95425

ALAMO  CA 94507

COVELO, CA 95428

COVELO  CA 95428

PALO CEDRO, CA 96073

 

 

(925)838-5675

 

(707)983-8135

 

PERRIN, KATHARINE

PERRIN, KATHARINE

PERRIN, KATHARINE

FAZEL, IMRAN

PERRIN, KATHARINE

SEYOUM, KASSAYE

Resident
Engineer

(707)496-5840

(707)485-8623

(707)485-8623

(707)485-8562

(707)485-8623

(707)485-1010

 $535,000

 $4,485,000

 $3,201,878

 $1,685,000

 $342,857

 $5,985,000

Bid + CCOs

 $238,136

 $4,295,436

 $3,122,431

 $1,283,302

 $0

 $4,941,175

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/11/17

04/10/17

02/28/17

03/17/17

11/16/17

03/31/17

Awarded

03/21/17

07/17/17

03/24/17

04/28/17

03/05/18

05/25/17

Approved

02/24/17

11/30/18

03/28/18

08/17/17

04/30/18

Est Comp

 100%

 0%

 100%

 100%

 0%

 0%

%Time

 45%

 96%

 100%

 76%

 0%

 83%

% Work 

 

 

 

 

SUSPENDED

 

Message

01-0G7804

01-0H2104

01-0B5604

01-0H1304

01-0C4304

01-0H1204

Contract 

  

  

ACST-P253-(066)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

600 SANTANA DRIVE

600 SANTANA DRIVE

333 CAMILLE AVENUE

P.O. BOX 575

23601 CEMETERY LN

P.O. BOX 997

6301 N. STATE ST.

6301 N. STATE STREET

6301 NORTH STATE

STREET

6301 N. STATE STREET

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

UKIAH, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95482

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

Accepted

04/25/18

Location
Storm Water
Plan
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01District

 $7,102 $211,538,038 $337,121,533

01-VAR--/0

01-VAR--/0

01-VAR--/0

01-VAR--/0

Fed Aid

HB1

HM

HA22

HB1

Pgm Code

IN MENDOCINO & HUMBOLDT COUNTIES AT

VARIOUS LOCATIONS

IN DEL NORTE AND HUMBOLDT  COUNTIES

AT VARIOUS LOCATIONS

IN MENDOCINO AND LAKE COUNTIES AT

VARIOUS LOCATIONS

IN DEL NORTE AND HUMBOLDT COUNTIES

Description 

RECONSTRUCT METAL BEAM GUARD RAIL

TRAFFIC STRIPE AND REMOVE MARKERS

BRIDGE REHAB - SCOUR

UPGRADE METAL BEAM GUARD RAIL

Type Of Work

APEX FENCE CO INC

MYERS AND SONS CONSTRUCTION,

LP

TEAM GHILOTTI, INC.

DIRT AND AGGREGATE

INTERCHANGE, INC.

Contractor

ANDERSON  CA 96007

SACRAMENTO  CA 95834

PETALUMA  CA 94952

FAIRVIEW  OR 97024

(530)365-3316

(916)283-9950

(707)763-8700

(503)661-5093

RODRIGUEZ, JOAQUIN

MALMBERG, CLAYTON

GRANDY, DWAYNE

MALMBERG, CLAYTON

Resident
Engineer

(707)621-0000

(707)496-5581

(530)713-7814

(707)496-5581

 $1,668,122

 $3,135,850

 $743,867

 $2,108,201

Bid + CCOs

 $1,162,795

 $2,500

 $649,164

 $1,014,226

Comp To  date

 $0

 $0

 $0

 $0

This Month

05/31/17

03/12/18

06/14/17

07/14/17

Awarded

06/22/17

04/03/18

07/10/17

08/09/17

Approved

06/20/18

08/30/18

02/02/18

09/13/18

Est Comp

 73%

 0%

 100%

 48%

%Time

 69%

 0%

 100%

 48%

% Work 

 

 

COMPLETED

 

Message

01-0B8204

01-0H7304

01-0A4704

01-0C5904

Contract 

SSTG-Q101-(318)E

  

  

SSTG-000C-(455)E

--()

  

  

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

19896 ALEXANDER AVE

4600 NORTHGATE BLVD STE 100

2531 PETALUMA BLVD. SOUTH

20905 NE SANDY BLVD.

1487 SANDY PRAIRIE

CT, STE. E

207 PRICE MALL

998 HEARST-WILLITES

ROAD

207 PRICE MALL

FORTUNA, CA 95540

CRESCENT CITY, CA 95531

WILLITS, CA 95490

CRESCENT CITY, CA 95531

Accepted

02/21/18

Location
Storm Water
Plan



01-0G1004

01-0H7004

01-0B2804

01-0H0504

01-0G0304

01-0G4904

01-0H6904

01-0B2604

01-0G9204

01-0G8504

01-0E3604

01-0G0804

01-0G8404

01-0E1004

01-0H0304

01-0H1904

01-0G4704

01-0A9904

01-0G8104

01-0G8204

01-0F8504

01-0H4904

Contract

01-DN-101-12.5/15.5

01-DN-101-14.8/15.1

01-DN-101-17.4/0

01-DN-101-20.0/28

01-DN-101-21.2/0

01-DN-101-26.1/26.8

01-DN-101-/15.5

01-DN-199-8.2/8.2

01-HUM-36-.9/.4

01-HUM-36-29.0/30

01-HUM-96-3.4/35.9

01-HUM-96-7.8/8

01-HUM-96-7.8/8

01-HUM-96-12.3/0

01-HUM-96-20.0/24

01-HUM-96-24.2/44.2

01-HUM-96-43.7/0

01-HUM-96-6.2/6.6

01-HUM-101-.4/26.5

01-HUM-101-28.4/32

01-HUM-101-28.5/33.6

01-HUM-101-29.4/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



01-0G8304

01-0G6404

01-0G3504

01-415004

01-0B4204

01-0B4304

01-0F8604

01-0F5204

01-0H1004

01-0G5204

01-0H0204

01-0G9304

01-0H0704

01-430604

01-0H0104

01-0F1504

01-0E8404

01-0G9104

01-0G9504

01-0H4304

01-0H0604

01-0E6404

Contract

01-HUM-101-40.5/42

01-HUM-101-58.8/65.6

01-HUM-101-68.2/93

01-HUM-101-109.5/125.8

01-HUM-101-110.6/0

01-HUM-101-111.3/111.7

01-HUM-101-131.7/0

01-HUM-101-8.5/22.4

01-HUM-101-/13

01-HUM-101-/89.1

01-HUM-169-15.0/30

01-HUM-169-28.0/32

01-HUM-211-77.2/78.5

01-HUM-254-.8/43.1

01-HUM-254-4.0/6

01-HUM-254-22.1/22.1

01-HUM-283-.1/.1

01-HUM-299-19.1/19.3

01-HUM-299-30.6/0

01-JUM-299-24.2/0

01-LAK-29-12.0/15

01-LAK-29-34.1/34.5

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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01-0B6904

01-0G7504

01-0G5004

01-0H0004

01-0G8904

01-0G4504

01-0G8004

01-0G7304

01-0F9504

01-0G0704

01-0G9404

01-0B5004

01-0G5604

01-0H7604

01-0H4204

01-0G7904

01-262054

01-262064

01-262034

01-402814

01-0H1104

01-0G9704

Contract

01-LAK-29-41.4/0

01-LAK-175-17.4/23.6

01-LAK-175-/44.1

01-MEN-1-34.4/38.4

01-MEN-1-38.5/40.5

01-MEN-1-75.5/76.5

01-MEN-1-78.0/83.5

01-MEN-1-104.4/0

01-MEN-1-/55

01-MEN-20-33.6/38.5

01-MEN-20-36.4/0

01-MEN-101-3.7/5.3

01-MEN-101-24.5/24.5

01-MEN-101-33.0/42

01-MEN-101-37.0/40

01-MEN-101-43.2/0

01-MEN-101-45.0/50.8

01-MEN-101-45.0/50.8

01-MEN-101-46.3/47.2

01-MEN-101-50.1/84.6

01-MEN-101-64.0/82

01-MEN-101-87.5/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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01-0B5104

01-0G3404

01-0H0904

01-0G6504

01-0H7204

01-0C3704

01-0H0804

01-0H7104

01-0F0204

01-0B5504

01-0H9804

01-0G9004

01-0G7804

01-0H2104

01-0B5604

01-0H1304

01-0C4304

01-0H1204

01-0B8204

01-0H7304

01-0A4704

01-0C5904

Contract

01-MEN-101-93.2/93.2

01-MEN-101-93.4/93.5

01-MEN-101-97.1/0

01-MEN-101-104.7/105.3

01-MEN-101-.1/T106.8

01-MEN-101-89.2/0

01-MEN-128-.5/1.5

01-MEN-128-39.7/0

01-MEN-162-.1/9

01-MEN-162-16.1/0

01-MEN-162-/0

01-MEN-162-/16.2

01-MEN-175-1.6/1.6

01-MEN-175-5.0/9

01-MEN-253-1.4/1.8

01-MEN-253-/13

01-MEN-999-/0

01-VAR-101-84.0/85.5

01-VAR--/0

01-VAR--/0

01-VAR--/0

01-VAR--/0

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

Page
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01

District

 $6,832,590

Work Completed This Period

 Statement of Ongoing Contracts -Summary

01District

 $337,121,533  $211,538,038

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $31,205,941

 $13,440,083

 $240,187,931

 $52,287,578

 Bid + CCO

 $21,183,224

 $11,265,959

 $149,355,577

 $29,733,278

 Work Comp

District Total:

Work completed this Period:  $6,832,590

-F-

-S-

-SH-


	01

